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1. Introduction  

This report from Eastern Africa Grain Council (EAGC) is for the period of May 2013 covering the activities 

implemented under USAID-COMPETE funding support. The Grant which was signed on 20th November 2012 is aimed 

at building the capacity of grain stakeholders to participate in structured grain trade in the region while working 

towards attaining the following specific objectives: 

a) Facilitate institutional strengthening to enable EAGC to deliver services to its stakeholders across the region  

b) Build the capacities of grain warehouse keepers and graders to improving the efficiency of grain handling 

and marketing operations.  

c) Support the implementation of harmonized regional staple foods quality standards at national levels   

d) Build sustainability of RATIN by engaging with other MIS service providers   

e) Maintain the development of the regional Food Balance Sheet    

 

2. Summary of Activities accomplished in May  2013 

a) RATIN Applications Merged   

EAGC merged all the RATIN applications i.e. RTVT data collection, market information data collection and the 

informal cross border data collection applications. Now there is one application that has interfaced all the three 

applications making it easy to manage and maintain.   

 The RATIN website was also adjusted to accommodate additional fields for more grain commodities following 

the feedback and suggestions received from the users. RATIN now will be reporting on 12 commodities up from 

the initial 6. The added commodities are paddy rice, assorted pulses, ground nuts and sunflower.  

b) EAGC holds National Meetings in Mombasa and Nairobi to review the Regional Food Balance Sheet (RFBS) 

EAGC, together with the Cereal Millers Association (CMA,  held CEOs breakfast meetings in Mombasa and 
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Nairobi to review the EAC Regional Food Balance Sheet process. The meetings were held on 23rd and 30th May 

2013 in Mombasa and Nairobi respectively.  The meetings were attended by representatives from Milling 

Industry, WFP and grain trading companies among others attended.  The representatives from ACTESA who are 

planning to roll out a similar project in the Southern Africa region attended the Nairobi Meeting. The objectives 

of the meetings were:  

 To update the industry on the current status of the EAC RFBS process  

 To highlight the roles of the various stakeholders (private sector, government, relief agencies and other 
partners) in the process  

 To discuss the opportunities and challenges with data provision and how to resolve them  

 To determine the way forward and mode of support to the EAC Regional Food Balance Sheet process 
At the end of the two meetings, the Industry players agreed to the following resolutions in support of the EAC 

Regional Food Balance Sheet process: 

 That the Cereal Millers Association (CMA) will lend support to the RFBs process through submission of 

data and participation in the national Food Balance sheet data validation consultative committees on 

behalf of its members 

 That Millers will submit their stock data through the Cereal Millers Association 

 That EAGC and the other partners involved in the RFBS process will ensure data confidentiality 

 That EAGC, COMPETE and CMA will agree on the mechanism to facilitate CMA’s data submission 

 That EAGC will facilitate access to the RFBS information by stakeholders 

 That EAGC will work to make the EAC RFBS process more inclusive to include among others the Cereal 

Growers Association (CGA), Kenya National Federation of Agricultural Producers (KENFAP) and the Kenya 

Association of Feed Manufacturers among others.    

 Stakeholders will work together to improve the data collection methodology for accuracy, authenticity, 

and reliability.      

 That EAGC will put in place an effective mode of communication to keep all the actors updated on the 

RFBS progress  

c) EAGC Market Monitoring 

During the month of May 2013, EAGC monitors collected daily market information in all 29 internal markets. The 

prices were disseminated through RATIN. 

d) Border Monitoring 

The informal cross border trade flows during the month of May 2013 were also monitored, on a daily basis, in all 

the 5 border points that EAGC engaged the monitors. The data collected were transmitted to and disseminated 

through RATIN. 

e) EAGC Market Analysis 

Based on the data and the market intelligence received from the market monitors, EAGC compiled a report on 

the commodity price trends and some of the factors that influence the changes in the market. The report was 

shared with the EAGC members and other stakeholders. The report can be accessed on RATIN on the link below; 

http://ratin.net/index.php/ratin-tools/downloads/finish/3-trade-news/124-eagc-ratin-market-analysis-report-

for-may-2013 

http://ratin.net/index.php/ratin-tools/downloads/finish/3-trade-news/124-eagc-ratin-market-analysis-report-for-may-2013
http://ratin.net/index.php/ratin-tools/downloads/finish/3-trade-news/124-eagc-ratin-market-analysis-report-for-may-2013
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The data collected from the border points during the period Jan-April, 2013 were also analyzed in May 2013 and 

disseminated to members and other stakeholders. The report on the Informal Cross border trade low can be 

accessed from the link: 

http://ratin.net/administrator/index.php?option=com_jdownloads&task=download&cid=122 

f) Development of  STS Trainers Guide  

Following the finalization of STS handbook-2nd Edition in April, a scope of work for the development of 
Trainers Guide was developed.   The Guide is expected to provide instructions on the use of STS Handbook. 

Terms of  Reference 
(TOR)Trainer's Guide-STS Handbook.doc

 

 

3. Other Non-Grant activities  completed  

i)  Review of Kenya WRS Bill Finalized  

EAGC in partnership with the Ministry of Agriculture and IFC held a 2 day workshop to finalize the Warehouse 

Receipts System (WRS) Bill in readiness for submission to the new Cabinet for endorsement and adoption. The 

workshop took place at the Crowne Plaza on May 20 - 21st 2013. 

The meeting brought together the WRS Steering Committee members and the representatives of the financial 

institutions & warehouse operators to ensure all views are captured following the last consultative meeting and 

subsequent revisions.  

ii)  Launch of EAGC Agribusiness Expo Uganda  

The EAGC Agribusiness Expo 2013 for Uganda was officially launched on Tuesday, 21st May 2013 in Kampala.  

This was during the Press Briefing & Stakeholders Meeting that was presided over by Mrs. Patricia Ejalu -Deputy 

Executive Director, Quality in Agribusiness -UNBS. The launch which was well covered by media houses was 

attended by potential exhibitors and this year’s Expo sponsors including ABI Trust, Agri-Profocus and Engineering 

Solutions Ltd.   

The annual event, now in its third year, has been a dedicated means of showcasing the new technologies, 

innovations and agribusiness models that would help existing agribusinesses become more efficient, sustainable 

and profitable.  This year’s Expo whose theme is “Future of Agribusiness; Quality-the Key to Competiveness and 

Commercialization” will see over 30 exhibitors and approximately 5000 farmers take part, up from 28th to 29th 

June 2013.   

iii)   EAGC host Rwanda Grain Stakeholders Forum 

EAGC with the support form USAID Rwanda Post Harvest Handling services Project (PHHS), organized and 

conducted the Rwanda Grain Stakeholder Forum that was held on Tuesday, 28th May 2013, at the Lemigo Hotel. 

The objective of the forum was to bring together Grain and Cereals stakeholders to support private sector 

participation in development of the industry, introduce EAGC and its member services to promote the EAGC’s 

role and capacities in Rwanda and develop partnership among grain stakeholders and to establish a platform to 

engage grains stakeholders in policy and advocacy discussions thus contribute to growth of the Sector in Rwanda 

http://ratin.net/administrator/index.php?option=com_jdownloads&task=download&cid=122
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and in the region. 

More than 30 grain value chain actors representing  private sector, government and development partners  

attended the forum that was aimed at: 

 Identify and create an avenue for joint policy and advocacy dialogue between the private and public 
sector in Rwanda. 

 A structured platform for the private sector participation and engagement through EAGC Rwanda 
Chapter.  

 Agree and prioritize EAGC program delivery to Rwanda grain stakeholders, through the EAGC Rwanda 
chapter.  

  

g) Fumigation training in  Tanzania –Dar es Salaam & Arusha  

EAGI in partnership with USAID-CNFA-Farmer to Farmer program rolled-out a 2-day training workshops on 

Fumigation Practices and Use of Fumigants in Dar es Salaam and Arusha. The two trainings were held on 

26th-27th May and 30th-31 May 2013 in Dar es Salaam and Arusha respectively. A total of 25 trainees were 

taken through theory and practical sessions in a warehouse setting. The training was aimed at lowering the 

grain storage losses, a big proportion of which is attributable to insect infestation of grains while in storage 

and this decreases grain supply to the market leading to food shortages and high food prices. Proper and 

professional fumigation of grains while in storage has been identified as one of the measures that if taken 

and applied correctly would create the difference that makes a difference in preservation of food. 

 

4. Major activities planned for the next month (June 2013): 

i)  Prepare  for training workshops on EAC standards in Rwanda, Tanzania and Uganda 
ii)  Participate in EAGC Agribusiness Expo in Uganda and Tanzania   
iii)  Hold  NFBS  meetings in Nairobi and Mombasa  
iv)  Hold NFBS Committee meetings  in Rwanda, Burundi  and Uganda  
v)  Participate in regional RFBS in Arusha  
vi)  Continuous  market and border monitoring  

 
 

5. Status of the Implementation of Activities to Date: 

Project Activities  Expected Deliverables  Due Date  Achievements in  May 2013 

Activity # 1.0 EAGC Institutional Strengthening 
 

Support 
COMPETE-hired 
consultant to 
develop EAGC 
stakeholder 
engagement & 
membership 
development 
strategy 
 

 Completed EAGC stakeholder 

engagement and membership 

development strategy  

Jan-Mar 2013  The strategy has not been developed 
however, two consultants  were  
identified in April  and  their CVs 
submitted to COMPETE for further  
discussion on  the engagement  

 Membership development 

tracker to facilitate monitoring 

new members and member 

retention 

Jan-Mar 2013  Done  

Design and  Create a document that captures March-May 2013  Done    
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produce EAGC 
marketing 
materials to 
capture success 
and strengths and 
present EAGC 
value proposition 
to members and 
potential EAGC 
Members. 

the “Top 5 reasons to join EAGC”  

 Create a document highlighting 

the EAGC’s policy 

interventions/successes 

March-May 2013  Done 

 Create EAGC RATIN promotional 

document  

March-May 2013 

 Create an RTVT  promotional 

document 

March-May 2013 

 Create a documenting EAGC’s STS 

programs, highlights and 

successes  

March-May 2013 

Activity # 2.0 Strengthening of Structured Trading Systems 
 

Finalize the 
revision of the 
Second Edition of 
the EAGC STS 
Handbook 
 

 Final document approved by 

COMPETE, EAGC and other 

partners  before printing 

Feb.2013   Done  

  EAGC is planning to launch the book the 
book during the 5th Grain Summit in 
Mombasa in October. 

 250-500 copies of approved STS 

Handbook printed    

Feb.2013  Pending awaiting the print version  

Revise the STS 
Handbook  to 
include 
participant testing 
material to ensure 
quality control 

 Testing materials developed for 

each training module 

Jan-Feb 2013  A  Scope of Work for the consultant to 
develop the guide was done and 
submitted to COMPETE    

 250-500 copies of STS Testing 

Guide printed  

Jan-Feb 2013  Pending  

Conduct two 
trainings (one in 
each country) for 
warehouse 
operators and 
graders in Uganda 
and Tanzania  

 Complete development of  

simplified storage and warehouse 

operators guide book   

March-May 2013  Done  

 250 copied of Simplified 

Warehouse operators guide book 

printed  

March-May 2013  Pending  

 Submit a roster of skilled trainers 

in each country to support the 

training effort and lists of in-

country trainers and target 

participants 

March-May 2013  Done     

 At least 25 participants trained in 

each country  

March-May 2013  Done  

Support the consistent national implementation of harmonized regional staple foods quality standards. 

Attend the regional 

EAC standards 

workshop scheduled 

for October in Entebbe 

and the meeting of the 

East African Standards 

Committee and 

Sectoral Council of 

Ministers scheduled 

 Presentation on the Private 

Sector’s position on 

harmonized standards 

during the EAC Standards 

workshop in Entebbe.    

Feb-Mar 2013  Done  

 Submit the position paper on 

for the private sector on 

Moisture Content   to the 

East Africa Standards 

Feb-Mar 2013  

 Done  
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for November 2012  Committee in Entebbe.    

 Deliver private sector 

opening remarks at the EAS 

Committee meeting and 

Sectoral Council of Ministers 

in November 

Feb-Mar 2013  Done 

Support COMPETE in 

the development of  

training and 

awareness/ 

promotional  materials 

on standards  

 Develop a list of local 

technical advisors willing to 

participate in the 

development of awareness 

materials 

Feb-Mar 2013  The communication material/posters on 

standards were developed by COMPETE 

and they are still under review by EAC.  

 EAC Grading Guide is being developed by 

COMPETE. It will be reviewed by EAGC 

once a draft is availed  

Attend meetings to 

develop materials  

 Develop country-specific lists 

of potential participants 

Feb-Mar 2013  Pending- awaiting finalization  of 

communication materials and EAC 

grading guide  by COMPETE  

Organize and conduct 

three trainings  in 

Uganda, Rwanda and 

Tanzania  

 Conduct trainings for at least 

90 private-sector graders 

representing producers, 

traders and processors 

trained in the EAC standards 

Feb-Mar 2013  Pending- the trainings will be held once 

the grading manual and awareness 

materials are completed.  

Provide country-level 

support to COMPETE 

to identify potential 

national implementing 

partners.   

 Contact lists for potential 

partners submitted to 

COMPETE. 

Feb-Mar 2013  Done 

Participate in 
COMPETE-organized 
cross-border trade 
forums at Malaba, 
Busia, Isebania, 
Namanga and 
Oloitokitok  

 Coordinate private sector 
(traders) participation.   

Feb-Mar 2013  Pending   

 Submit target/attendance 

lists to COMPETE.  

Feb-Mar 2013  Pending  

 Participate in five cross-

border trade forums and 

present EAGC services  

Feb-Mar 2013  Pending  

 Activity # 3.0:  Strengthening of Generation, Dissemination and Coordination of Market Intelligence 

 

Expand the RATIN 

Network in Eastern 

Africa 

 

 RATIN upgraded to enable 

consolidate maps to be 

uploaded. 

Dec.12-Jan.2013  Done 

 The GIS data for storage 

facilities in East Africa 

provided by USAID COMPETE 

and CARANA Corporation 

harmonized  

Dec.12-Jan.2013  Done 

 Data verification and 

validation of more than 700 

locations across East Africa is 

completed and GIS mapping 

datasheets to fill the gaps 

Dec.12-Jan.2013  Done 



EAGC Monthly Report May 2013  

 

reviewed. 

EAGC leads  the registration/training of private sector contributors to National FBS, coordinate quarterly meetings and ensure 

data upload monthly /quarterly   

EAGC will  work with 

COMPETE to identify, 

register and train 

new private sector 

RFBS  contributors in 

the 5 EAC countries  

 

 `Develop and maintain a 

country-level tracker that 

shows all potential and 

existing private sector 

contributors and the status of 

their engagement 

Dec.12-Jun.2013  Done  

 Provide monthly country 

reports showing status of 

targets and contributors  

Dec.12-Jun.2013  Reports submitted to COMPETE 

 Monthly follow-up with all 

registered contributors to 

ensure consistent data 

uploading   

Dec.12-Jun.2013  In May 2013, EAGC held meetings with 

Rwanda Stakeholders including -Ministry 

of Agriculture, SS Bakhresa and Rwanda 

Grain & Cereals Corporation (RGCC) to 

mobilize them to contribute data in the 

national FBS.  

 Presentation of Private Sector 

Data  on the regional food 

balance sheet submitted and 

presented in Arusha 

Dec.12-Jun.2013  Planned for 19th June 2013 

EAGC country offices 

organize, facilitate 

and provide 

secretarial services 

for two quarterly 

National Food 

Balance Sheet 

Committee meetings 

in the 5 EAC 

countries 

 January 2013 NFBS meetings 

held in Kenya, Uganda, 

Tanzania, Rwanda and 

Burundi to validate quarterly 

balance sheet.  Meeting 

report with data summaries 

submitted to COMPETE. 

Dec.12-Jun.2013  Done  

 March 2013 NFBS meetings in 

Kenya Uganda, Tanzania, 

Rwanda and Burundi to 

validate quarterly balance 

sheet.  Meeting report with 

data summaries submitted to 

COMPETE. 

Dec.12-Jun.2013  Done  

Finalize the roll out of Real-time Warehouse Volume Tracking System and link to RATIN to support EAGC Members in relevant 
and credible Market Intelligence. 

RTVT rolled out to 12 

warehouses/storage 

facilities, operators 

equipped with smart 

phones and trained 

in use of the 

application and 

uploaded to RATIN 

and pushed out to 

users. 

 Finalize warehouse/storage 

facility evaluation form 

Dec.12- Jun.2013  Done  

 Final RTVT enrolment form 

completed 

Dec.12- Jun.2013  Done  

 

 Develop tracker for potential 

and participating warehouses 

Dec.12- Jun.2013  Done 

 Tracker updated monthly  and 

submitted  with monthly grant 

report` 

Dec.12- Jun.2013  Ongoing  
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 RTVT  introductory letter sent 

to all target  warehouses 

 

Dec.12- Jun.2013  Done 

 RTVT Users Manual for use by 

Warehouse Operators 

Dec.12- Jun.2013  Pending- the User Manual was a 

deliverable by the IT consultant engaged 

by COMPETE 

 RTVT application and RATIN 

interface finalized and 

develop RTVT user manual-

Dec 

Dec.12- Jun.2013  Pending- deliverable by IT Consultant; 

 Country staff evaluate target 

warehouses and enrol 

successful facilities 

Dec.12- Jun.2013  Done  

 Equip and train 12 

warehouses/storage facilities 

and monitor uploaded data 

Dec.12- Jun.2013  Done 

 

Improve EAGC 

Market Analysis, 

Capabilities , develop 

systems /templates 

for weekly reports for 

EAGC Members 

 Finalize weekly market 

analysis report template  

Nov.12  Done  

 Finalize weekly report 

development process 

document that details the 

steps for country office 

submissions 

Nov.12  Pending   

Maintain 15 market 

and border monitors 

submitting daily price 

data to RATIN  

 Submit list of 15 highest 

priority markets (to include 

border markets  in the region 

–Oct 

Oct.12-Jun.2013  Done  

 Hire, train and equip 7 

additional market monitors 

(to complement the 8 existing 

monitors)-Nov-Dec 

Oct.12-Jun.2013  Done  

 Country staff  provide spot 

checks/ supervision and 

reports on data quality 

Oct.12-Jun.2013  Continuous exercise; ongoing. 

 
 
 
 
__________________________________________ 

EAGC Secretariat       

 


